

Networth Matrimony - Project Status Report

As of October 10, 2026 | Branch: main | Commit: e0ab25b

EXECUTIVE SUMMARY

Phases 0-4 complete. Phase 5 mostly complete. Phase 6 (KYC/Identity Verification) scaffolded with shared contracts and API skeleton.

All gates green: 540 tests (165 shared + 375 API), typecheck, lint, build passing.

RECENT UPDATES

Oct 10, 2026: Phase 6 scaffold added (shared verification contracts, API VerificationModule/controller/service). Reports updated and pushed.