

Networth Matrimony - Project Status Report

Prepared for Client Review | As of October 10, 2026

EXECUTIVE SUMMARY

Phases 0-4 complete, Phase 5 mostly complete. Phase 6 (KYC/Identity Verification) scaffold in progress. All gates green (540 tests, typecheck, lint, build).

PHASE STATUS

Phase	Module	Status
0-3	Core Platform	✓ Complete
4	Payments & Unlocks	✓ Complete
5	Trust & Safety	✓ Mostly Complete
6	KYC/Verification	■ In Progress (Scaffold)
7-9	Notifications/Admin/Mobile	■ Planned

LATEST UPDATE (Oct 10, 2026)

Phase 6 scaffold: Added shared verification contracts and API VerificationModule (controller/service). Commit 9f7db44 pushed to origin/main.

Quality: 540 tests passing (165 shared + 375 API), typecheck ✓, lint ✓, build ✓.